

Debangana Choudhury
PES1UG24CS921

Epics and User Stories

Epic 1: Commission Briefing & Setup

Enables a Client Buyer to define the scope of a commission by submitting a creative brief with references and budget, giving the Digital Artist clear requirements before work begins.

User Story	Story Points
Submit Creative Brief	5

Total Story Points: 5

Epic 2: Milestone Delivery & Asset Protection

Lets Digital Artists upload draft and milestone work while automatically protecting unpaid assets through watermarking, keeping progress traceable across the commission.

User Story	Story Points
Upload Milestone File	5
Apply Draft Watermark	3

Total Story Points: 8

Epic 3: Milestone Payment & Asset Unlock

Handles the release of final high-resolution files only after a client has completed the corresponding milestone payment, tying financial transactions to deliverable access.

User Story	Story Points
Unlock High-Res File on Payment	8
Secure Expiring Download Link	5

Total Story Points: 13

Epic 4: Revision & Feedback

Gives Client Buyers a structured way to request changes on drafts, keeping feedback linked to the correct piece of work and ensuring the artist is notified promptly.

User Story	Story Points
Submit Revision Request	3

Total Story Points: 3

Epic 5: Platform Security & File Integrity

Ensures every uploaded file is validated and scanned before storage, protecting the platform and its users from malicious content.


User Story	Story Points
Scan Uploaded Files	3

Total Story Points: 3

Total Story Points across all Epics: 32

Screenshots

JIRA Sprint 1 Board (In Progress)




JIRA Sprint 1 Completion

The screenshot shows the Jira DACWP board for the 'Digital-Art-Commission-Watermarking-Portal' space. The board is in 'Active sprints' view. The 'TO DO' column is empty, and the 'IN PROGRESS' column is also empty. The 'DONE' column contains three items: 'Story 1.1: Submit Creative Brief' (Epic 1: Commission Briefing & Setup, DACWP-6), 'Story 2.1: Upload Milestone File' (Epic 2: Milestone Delivery & Asset Pr..., DACWP-7), and 'Story 2.2: Apply Draft Watermark' (Epic 2: Milestone Delivery & Asset Pr...). The board has a search bar, a 'Complete sprint' button, and a 'Group: Story' button. The left sidebar shows the 'DACWP board' selected under 'Recent' spaces.

JIRA Sprint 2 Board

The screenshot shows the Jira DACWP board for the 'Digital-Art-Commission-Watermarking-Portal' space. The board is in 'Active sprints' view. The 'TO DO' column contains two items: 'Story 4.1: Submit Revision Request' (Epic 4: Revision & Feedback, DACWP-11) and 'Story 5.1: Scan Uploaded Files' (Epic 5: Platform Security & File Integr..., DACWP-12). The 'IN PROGRESS' column contains two items: 'Story 3.1: Unlock High-Res File on Payment' (Epic 3: Milestone Payment & Asset U..., DACWP-9) and 'Story 3.2: Secure Expiring Download Link' (Epic 3: Milestone Payment & Asset U..., DACWP-10). The 'DONE' column is empty. The board has a search bar, a 'Complete sprint' button, and a 'Group: Story' button. The left sidebar shows the 'DACWP board' selected under 'Recent' spaces.

All Epics – Timeline View




Burndown Chart – Sprint 1

Burndown Chart

[How to read this chart](#)  

DACWP Sprint 1 ▾ Story Points ▾




Burndown Chart – Sprint 2

Burndown Chart

[How to read this chart](#)  

DACWP Sprint 2 ▾ Story Points ▾



Reflection Questions

1. Did your estimations reflect the actual effort?

Yes, the story point estimations provided a reasonable representation of the effort and complexity of the user stories. Simpler, well-understood stories were assigned 3 points, while stories with higher integration complexity and risk, were assigned 8 points. The Fibonacci scale helped represent the increasing uncertainty of the more security- and payment-sensitive work.

2. Was your backlog well-prioritized?

Yes, the backlog was prioritized according to user impact and business importance. Core commission functionality such as Submit Creative Brief, Upload Milestone File, and Unlock High-Res File on Payment was given High priority because these features are essential to the platform's main workflow of briefing, delivering, and paying for artwork. Supporting functionality such as Revision & Feedback and Platform Security & File Integrity was assigned Medium priority.

3. How did your simulated sprint align with your plan?

The simulated sprints aligned well with the planned sprint allocation. Sprint 1 contained 13 story points and included Submit Creative Brief, Upload Milestone File, and Apply Draft Watermark. Sprint 2 contained 19 story points and included Unlock High-Res File on Payment, Secure Expiring Download Link, Submit Revision Request, and Scan Uploaded Files. All planned stories were progressed through To Do, In Progress, and Done and completed successfully.

4. What insights did the burndown chart give about your team's capacity?

The burndown charts showed that all planned work was completed within the simulated sprints. Sprint 1 completed 13 story points, while Sprint 2 completed 19 story points, with remaining work dropping to zero in both cases. This indicates that the planned workload could be completed within the sprint duration, and demonstrates the importance of assigning story points before starting a sprint so that the burndown chart accurately reflects steady completion rather than a late scope change.